AnnualFund2017-18

Invite

Boards   **Reports**   Milestones   Notifications

◄ ►

| Home | Burndown | Velocity tracking | Release report |

| Sprint 2 | Create new Milestone | Edit Milestone |

Sprint 2

Start: **Nov 2, 2017** Change

Due: **Nov 15, 2017** Change

| Filters | | Burn Pipelines |

Burndown report

☐ Weekends   — Ideal

— Completed

24 Total Story Points

20 Completed / **4** Remaining

13 Total Issues

10 Completed / **3** Remaining

Remaining Issues	Story points
Design the Read Only Tables DB	2

AnnualFund2017-18 **#27**   Done

Design the LAF Fields   DB   2
AnnualFund2017-18 **#28**   Done   Sprint 2

Sprint 2 Team Bonding   Not estimated
AnnualFund2017-18 **#35**   Backlog   Sprint 2

Completed Issues	Story points

User Story - Login Page   Front   ③
AnnualFund2017-18 **#12**   In Progress   Sprint 2

Access to website/hosting   Tech   ②
AnnualFund2017-18 **#17**   Review/QA   Sprint 2

Prototype Website   Epic Front   Not estimated
AnnualFund2017-18 **#23**   In Progress   Sprint 2

User Story - User's Page   Front   ⑤
AnnualFund2017-18 **#24**   Done   Sprint 2

User Story - Admin Page   Front   ⑤
AnnualFund2017-18 **#25**   Review/QA   Sprint 2

AngularJS Ramp Up - Nick   Tech   ①
AnnualFund2017-18 **#29**   New Issues   Sprint 2

AngularJS Ramp Up - Rob   Tech   ①
AnnualFund2017-18 **#30**   New Issues   Sprint 2

AngularJS Ramp Up - Eric   Tech   ①
AnnualFund2017-18 **#31**   In Progress   Sprint 2

AngularJS Ramp Up - Tom   Tech   ①
AnnualFund2017-18 **#32**   In Progress   Sprint 2

AngularJS Ramp Up - Tim   Tech   ①
AnnualFund2017-18 **#33**   Done   Sprint 2